To: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov}

Cc: Ben Hammond[hammondbh@cdmsmith.com}; Rachel
Maddaluna[RMaddaluna@demaximis.com};, LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]}
From: John Rolfe

Sent: Tue 5/20/2014 9:39:58 PM

Subject: Passaic River RM 10.9 RA -Production Schedule 5-20-14

Production Schedule (5-20-14).pdf

Mike, Amy:
Please find the attached Production Schedule for RM 10.9

GLDD has added a day to the schedule and currently shows the completion of the habitat layer
on Sunday May 25. Currently, GLDD does not plan on working on Monday May 26th.

We will discuss this schedule more on tomorrows call.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132

FOIA_07123_0002002_0001



